ID Task Name Duration Start Finish September \ November
B E M B
HAYA/TIO HA MPOEKTA 523 days Mon 3.10.16 Wed 3.10.18
[Mnawnpaw kpali wa pedivocrl  Odays Wed6917
EE DeiiHocT 1: locTaBKa U MHCTaAnpaHe Ha xapayep u copTtyep B HAM 372 days? Tue 4.10.16
36 [ - Odays Mon10.9.18
37 |E [JeiiHocT 2: BHeapAaBaHa Ha HAUMOHAIHA TOUYKa 3a goctbn (HTA) m 442 days Mon 3.10.16 Tue 12.6.18
RINA B HAM, ACI, H30K
110 Mnawupaw Kpaii wa peiiwoct3  Odays Tuel0.7.18 Tuel0.7.18
111 JenHoct 3: PazpaboTBaHe Ha MoAy/IM 38 KOMYHUKaLMA M 06MeEH Ha 465,88 days Mon 6.3.17 Mon 17.12.18
AaHHu mexay HT 8 HAMM, ACM, H30K, HOU
112 |EH OcurypasaHe Ha o6meH Ha uHPopmauma oT/kbm HAMN u apyrute HA 208 days Tue 27.2.18 Thu 13.12.18
131 |[E Pa3paboTrsaHe HAa MOAY/IM 32 KOMYHMKALUA U OOMEH Ha AaHHU 221 days Wed 7.2.18 Wed 12.12.18
mexay HTA 8 ACN
148 |[EH Pa3paboTsaHe Ha MOAY/IM 32 KOMYHMKALUA U OOMEH Ha JaHHU 229 days Wed 31.1.18 Mon 17.12.18
mexay HTA 8 H30K
165 Pa3paborBaHe Ha MO4YAMN 32 KOMYHUKaLMA U 0OMEH HA AaHHM 423 days Mon 6.3.17 Thu 18.10.18
mexay HTA 8 HOU
166 |4 MN3roTeaHe Ha TEXHUYECKO 3aaHne 70 days Tue 23.5.17 Mon 28.8.17
167 |[EH CbrnacyBaHe Ha TEXHUYECKOTO onucaHue B JAEY 14 days Tue 29.8.17 Fri 15.9.17
168 |4 MN3roTBAHe 1 cbrnacyBaHe Ha AOKAaAHa 14 days Mon 18.9.17 Thu 5.10.17
169 |[EH BbTpelweH nHauKaTop: YTBbpAEHa A0KNaAHA Odays Thu5.10.17 Thu5.10.17
170 MN360p Ha n3nbvaHuTen 3a HOU no deiHoctn 3,6 n 7 78 days Mon 9.10.17 Thu 25.1.18
171 | M3roTBAHE M CbrnacyBaHe Ha AOKYMEHTaLUA 14 days Mon 9.10.17 Fri 27.10.17
172 |EH MNpengsapuTeneH KOHTpPoA Ha AOT 3days Fri27.10.17 Wed 1.11.17
173 =4 BbTpeweH nHauKkatop: Myb6anKyBaHe Ha pelleHne U 06sABAEHUE : 0days Wed1.11.17 Wed 1.11.17
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174 |EH MNopaBaHe Ha odbepTn OT puUpmuTe 25 days Wed 1.11.17 Wed 6.12.17
175 |EH BbTpeweH nHauKaTop: OTBapaHe Ha odepTM OT KOMUCUSTA 33 OL Odays Tue5.12.17 Tue5.12.17
176 |Ed PaboTta Ha Komucus 20days Thu7.12.17 Thu 4.1.18
177 |EH M3paBaHe Ha pelleHKWe 33 onpegenaHe Ha U3NbAHUTEN 5 days Thu4.1.18 Thu11.1.18
178 |[EH BbTpeleH nHauKaTop: M3TeKbA CPOK 3a 063KanBaHe - pelleHUeT 0days Wed 10.1.18 Wed 10.1.18
179 |E CK/touBaHe Ha A0roBOp C U3MbAHUTEN 10days Thu11.1.18 Thu25.1.18
180 |Ed BbTpeweH nHankatTop: CKAOYEH AOrOBOP C U3NBAHUTEN Odays Thu25.1.18 Thu25.1.18
181 ®a3a 1 AHanus 30days Thu25.1.18 Thu8.3.18
182 |[EH AHanus Ha HeobxogumuTe aaHHM 3a HOU ot apyrute HAT 20days Thu25.1.18 Thu22.2.18
183 |EH AHanus Ha HeobxogmmuTe AaHHM 3a HT/ ot HOU 20days Thu25.1.18 Thu 22.2.18
184 |[Ed MN3roTBsAiHE Ha AETal/IeH apXUTEKTYpPEeH moaen Ha obmeHa Ha aar 5days Thu22.2.18 Thu1l.3.18
185 |[EH Mpernea n oaobpeHne Ha moaennTe ot octaHanute HT/A 5days Thul.3.18 Thu8.3.18
186 ®a3a 2 Pa3paboTtka 100 days Wed 7.3.18 Wed 25.7.18
187 |EH Pa3paboTKa Ha TeEXHOrMYHa cpeaa 3a 06MeH Ha MHpopMaLma Me: 100 days Thu8.3.18 Thu 26.7.18
188 |[Ed Pa3paboTka Ha HeobxoanMUTe CbpBMCH 33 0BMeH Ha MHopMmaL, 100days Thu8.3.18 Thu 26.7.18
189 |EH MHcTanupaHa cpena 3a 06MeH 1 BCUYKN CbPBUCK 32 0OMEH Ha Wt 0days Wed 25.7.18 Wed 25.7.18
190 ®asa 3 TectoBe M NpMemaHe 60 days Thu 26.7.18 Thu 18.10.18
191 |EH TecT Ha cpepaTa 20days Thu26.7.18 Thu 23.8.18
192 |4 Mpuem Ha cpegaTta 20days Thu23.8.18 Thu20.9.18
193 |EH TecT Ha obmeHa Ha AaHHM BbB BcuYkn HAOT 10days Thu20.9.18 Thu4.10.18
194 |[E4 Mprem Ha XOpM30OHTaNHNA OBMEH Ha AaHHM 10days Thu4.10.18 Thu 18.10.18
195 ®a3a 4 ObyueHue 3 days Wed 3.10.18 Mon 8.10.18
196 3 days Wed 3.10.18 Mon 8.10.18
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197 |[E ObyuyeHue Ha 5 UT ekcneptn Ha HOWM /3a aamuHuctpupaHe/ 3days Tue9.10.18 Fri12.10.18
200 [DeiiHocT 4: KoopanHauua n ynpasieHue Ha NpoeKTa oT cTpaHa Ha HAN Mon 3.10.16
201 M3rotBAHE Ha TPMMECEYHWN OTYETU 33 CbCTOSAHMETO Ha NPOEKTA 1day Mon3.10.16 Mon 3.10.16
202 MoarotoBKa Ha 3acefaHue Ha HagsopeH cbeeT 1day Mon 3.10.16 Mon 3.10.16
203 M3roTBsiHe Ha TEXHUYECKN AOKNAL, 1day Mon3.10.16 Mon 3.10.16
204 MN3roTBsiHe Ha $MHAHCOB OTYET 1day Mon 3.10.16 Mon 3.10.16
205 NHankaTop 5: NloanweH goknag 2017 U3roTeBeH M NpeacTaBeH Ha Odays Fri29.12.17 Fri29.12.17
beHeduumepuTe
206 NHaukaTop 6: OKoHYaTeNneH AoKaaa U GMHACOB OTYET NpeacTaBeHu 0 days Wed3.10.18 Wed 3.10.18
707 Mnawvpae kpaii wa peitwocts  1day? Mon3.10.16 Mon3.10.16
208 [enHocT 5: PaspaborBaHe Ha Moy 3a ynpas/ieHUe Ha JaHHUTe 33 251 days Wed 31.1.18 Wed 16.1.19
3apexpaHe B CE] /8 H30K/
221 NHaukaTop 7: MU3roTBeHa AOKYMEHTaLMSA C AM3alH Ha cMcTemMaTa 3a Odays Wed21.6.17 Wed 21.6.17
ynpasneHue Ha gaHHuTe 3a CE[
222 NHupukaTtop 8: CucTemata 3a ynpassieHne Ha gaHHuTe 3a CELL 0days Tue 26.6.18 Tue 26.6.18
WMHCTanupaHa, TecTBaHa v npueTa
224 [eiiHocT 6: BHegpaBaHe Ha copTyepHM MOAYUN 32 UHTErpaLua mexay 423 days Mon 6.3.17 Thu 18.10.18
HaUMOHaNHOTO npunoxeHune Ha HOU n HTA/RINA
225 ®aza 1 AHanus 30days Thu25.1.18 Thu8.3.18
226 |[EH AHanus Ha BUCs/SEDs, 6a3npaHu Ha Bep.4.0 20days Thu25.1.18 Thu22.2.18
227 |E AHanus Ha Architecture pack 1.0 20days Thu25.1.18 Thu 22.2.18
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228 |[EH MN3roTBsAiHe Ha AeTal/IeH apXUTEKTYPEH MOAEN 33 CBbP3BaHE 10days Thu22.2.18 Thu8.3.18
229 ®a3a 2 Pa3paboTka 100 days Wed 7.3.18 Wed 25.7.18
230 |Ed Pa3paboTka Ha TexHOrM4yHa cpeja 3a cBbp3BaHe KbM RINA/AP 50days Wed7.3.18 Wed 16.5.18
231 |[EH Pa3paboTka Ha HeObXoAMMUTE MOAYAM 33 CBbP3BaHE 50 days Wed 16.5.18 Wed 25.7.18
7 T M i R
233 ®a3a 3 TectoBe U NpuemaHe 60 days Thu 26.7.18 Thu 18.10.18
234 |[EH TecT Ha cpepaTa 20days Thu26.7.18 Thu 23.8.18
235 |[EH Mpuem Ha cpeaata 20days Thu23.8.18 Thu20.9.18
236 |[EH Mpuem Ha moayna 3a obmeH 20days Thu 20.9.18 Thu 18.10.18
237 ®aza 4 ObyueHue 6 days Wed 10.10.18 Thu 18.10.18
238 |[EH O6yyeHue Ha 2 UT ekcneptn Ha HOWU /3a pa3paboTka/ 3 days Wed 10.10.18 Mon 15.10.18
239 O6yuyeHue Ha 4 UT ekcneptn Ha HOWM /3a aamuHuctpupaHe/ 3 days Mon 15.10.18 Thu 18.10.18
20 ... ... 53406days Mon3.10.16  Thu18.10.18 E—
241 DeiiHocT 7: HaarpaxaaHe Ha moaynute Ha HOU 3a cbxpaHeHue Ha 423 days Mon 6.3.17 Thu 18.10.18
CEA/HEA v 3a ynpaBneHue Ha npaBaTa 3a 4,0CTbnN
242 ®a3a 1 AHanu3 30days Thu25.1.18 Thu8.3.18
243 |[E4 AHanns Ha BUK/SED , XML/XSD 4.0 n Heobxoanmmnte gaHHK 3a 20days Thu25.1.18 Thu22.2.18
HOW ot gpyrute 3a 3axpaHsate Ha CE/]
244 |[EH AHanus Ha HeobxogmumuTte aaHHK 3a SED ver 4.0 20days Thu25.1.18 Thu22.2.18
245 |[E46 MN3roTBsAiHE Ha AETal/IEH aPXUTEKTYPEH MOAE/ Ha peLleHMeTo 10days Thu22.2.18 Thu8.3.18
246 ®a3a 2 PaspaboTtka 100days Thu8.3.18 Thu 26.7.18
247 |[E4 Pa3paboTka Ha TexHOrMYHa cpesa 3a paboTa Ha EESSI cuctemata Ha 50days Thu8.3.18 Thu17.5.18
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248 |[Ed Pa3paboTka Ha HeobxoanmuTte yayru(SOA) 3a obmeH Ha 50days Thu17.5.18 Thu26.7.18
nHdopmauma ot/kbm HOU
249 MHcTanupaHa cpeaa 3a 06MeH 1 BCUYKKU yCayru 3a obmeH Ha Odays Thu26.7.18 Thu26.7.18
nHbopmauusa BbB Bcuukm HAT
250 ®a3a 3 TecToBe M NnpuemaHe geUHOCT 6 u 7 60 days Thu26.7.18 Thu 18.10.18
251 |EH MbJ1IEH TecT Ha cpenaTa 20days Thu26.7.18 Thu23.8.18
252 |[E4 Mpuem Ha cpeaaTa 7days  Fri24.8.18 Tue4.9.18
253 |[EH TecT Ha 06mMeHa Ha AaHHM 20days Tue4.9.18 Tue 2.10.18
254 |[E46 Mpuem Ha moaepHU3NpPaHaTa U paslimMpeHa cpeaa 12 days Tue 2.10.18 Thu 18.10.18
255 ®a3a 4 ObyuyeHue 6 days Mon 1.10.18 Tue 9.10.18
256 |[EH O6yyeHue Ha 5 UT ekcnepTtu Ha HOWM /3a pa3paboTtka/ 5days Mon 1.10.18  Fri5.10.18
cneunannsnpaHm obyyeHus
257 O6yuyeHue Ha 5 UT ekcneptn Ha HOWM /3a aamuHuctpupaHe/ 4,94 days Mon 8.10.18 Fri 12.10.18
cneunannsnpaHm obyyeHuns
258 Oby4yeHune Ha 10 ekcnepTu 3a obyyeHMe Ha NepcoHana, KOMTo e 3 days Mon 15.10.18 Thu 18.10.18
paboto c EESSI
259 NHamkatop 9: CodTyepbT 3a HOW paspaboTeH 1 MHCTaAMpaH Odays Mon9.4.18 Mon9.4.18
260 NHuaukaTtop 10: MpukntoveHn obyyeHna 3a UT cneumannctu u Odays Tue10.7.18 Tue 10.7.18
noTpebuTenn BbB BCUYKMN agMUHUCTPALLUM
261 NHaukaTtop 11: EESSI cuctemarta Ha bbarapua e npemurHana Tectose 3a 0 days Mon 10.9.18 Mon 10.9.18
CbBMECTUMOCT ¢ ocHoBHaTa EESSI nnatdopma / uam apyra opraHusaumsa
3a TecTBaHe Ha CbBMeCTUMOC/T
262 [eiiHocT 8: BbTpellHa KoopAauHaLMA Ha AeAHOCTUTE NO NPOEKTa B 1day? Mon3.10.16 Mon 3.10.16
ACH, H30K, HOU
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263 BbTpelwHa KoopanHaums 8 ACM 1day Mon3.10.16 Mon 3.10.16
264 {}% MN3roTeBsiHe Ha TPUMeECeYHM OTYETU 3a CbCTOAHMETO Ha NPOEKTA 392 days Fri 10.3.17 Tue 11.9.18
272 MNMoaroToBKa Ha 3aceaaHne Ha Haa3opeH cbBeT 1day Mon3.10.16 Mon 3.10.16
273 M3roTBAHe Ha TEXHUYECKU AOKNa4, 1day Mon 3.10.16 Mon 3.10.16
274 MN3roTBsAiHe Ha $MHAHCOB OTYET 1day Mon 3.10.16 Mon 3.10.16
275 BbTpelwHa KoopanHauua B H30K 1day? Mon 3.10.16 Mon 3.10.16
276 MN3roTeaHe Ha TPMMeECEYHM OTHETU 33 CbCTOAHMETO HA NPOEKTA 1day Mon 3.10.16 Mon 3.10.16
277 MNoproTtoBKa Ha 3acegaHue Ha HagsopeH coeeT 1day Mon 3.10.16 Mon 3.10.16
278 M3roTBsiHe Ha TEXHUYECKN AOKNA[, 1day Mon3.10.16 Mon 3.10.16
279 MN3roTesaHe Ha PUHAHCOB OTYET 1day Mon 3.10.16 Mon 3.10.16
280 BbTpelwHa koopauHauma 8 HOU 1day Mon3.10.16 Mon 3.10.16
281 M3roTBAHE Ha TPMMECEYHM OTYETU 33 CbCTOAHMETO Ha NPOEKTA 1day Mon 3.10.16 Mon 3.10.16
282 MNMoaroToBKa Ha 3aceAaHne Ha Haa3opeH cbBeT 1day Mon3.10.16 Mon 3.10.16
283 M3roTBAHe Ha TEXHUYECKU AOKNa4, 1day Mon 3.10.16 Mon 3.10.16
284 MN3roTBsAiHe Ha $MHAHCOB OTYET 1day Mon 3.10.16 Mon 3.10.16
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